




South
Lanarkshire
College

East Kilbride

**2023-2024 CLIMATE CHANGE
EMERGENCY ACTION PLAN
(CCEAP) ANNUAL PROGRESS
REVIEW
ANNUAL PROGRESS**

Document Information

Procedure Published/Created:	September 2023
Reviewed Date:	September 2024
Consultation held	
Owner:	Craig Ferguson James Jamieson Wilma MacLeod
Approved by:	Senior Leadership Team (SLT)
Equality Impact Assessment:	 equality-impact-ass essment CCAP Progr
Next Review Date:	September 2025

Version History

Version Number	Date	Author	Rationale
1.0	September 2023	W. MacLeod James Jamieson	Creation of document
1.1	September 2024	Craig Ferguson James Jamieson Wilma MacLeod	Document updated

Quick Links

We are inclusive and diverse, and this is one of our values.

We are committed to the FREDIE principles of Fairness, Respect, Equality, Diversity, Inclusion and Engagement.



To find out more about FREDIE click [HERE](#)

To find out more about our Vision, Mission and Values click [HERE](#)



Need help with accessibility? Click [HERE](#) to view our accessibility pag

2023-2024 CLIMATE CHANGE EMERGENCY ACTION PLAN (CEAP)

Annual Progress

CEAP Reference	Roadmap Element	Roadmap/Organisational Target	College Lead	Target Date	Progress
5	Leadership & Governance	Develop a Climate Change Emergency Action Plan.	Climate Change Operational Leads (CCOL)	September 2024	Complete
5	Leadership & Governance	Strategic priorities to be agreed	Board of Management (BOM)	June 2024	2024-2025 Strategic priorities are being reviewed by BOM
5	Leadership & Governance	The Senior Leadership Team (SLT), The Finance and Resource Committee (FRC) and The BOM to approve and be updated on the continuous progress of the CCEAP	CCOL	November 2023 February 2024 June 2024	Complete
5	Leadership & Governance	Establish a Climate Change Action Team (CCAT) from across the College curriculum teams and departments	CCOL	September 2023	Complete
5	Leadership & Governance	Embed climate change actions within the College community	CCAT	June 2024	Complete
5	Leadership & Governance	Achieve Carbon Literate Organisation Standard	Climate Change Leads	August 2024	Carried forward to academic year 2024-2025

CEAP Reference	Roadmap Element	Roadmap/Organisational Target	College Lead	Target Date	Progress
5	Leadership & Governance	Sign up to Sustainable Development Goals Award	Climate Change Leads	August 2024	Complete
5	Leadership & Governance	Investigate alternative sources of income and funding opportunities	CCAT	July 2024	Complete
5	Leadership & Governance	Embed sustainable behaviors through staff induction and development	Human Resources	June 2024	Staff Induction progress currently being reviewed
5	Leadership & Governance	Identify Sustainability Champions to take forward CEAP actions	CCAT	August 2024	Complete
5	Leadership & Governance	Climate Change to be added to curriculum and departmental reviews	SLT Quality	May 2024	Complete
5	Leadership & Governance	Establish a Sustainability Student Group Invite Student President and Vice-president to joint CCAT	CCOL	August 2023	Complete
5	Leadership & Governance	Embed climate change actions across curriculum through schemes of work	CCAT	August 2023	Complete
5	Leadership & Governance	Showcase good practice throughout the college and wider community	CCAT	June 2024	Complete
6	Teaching and Learning	Deliver carbon literacy training to staff and students.		June 2024	Carry forward to academic year 2024-2025
6	Teaching and Learning	Contextualise climate change behaviors within the curriculum.	CCAT	June 2024	Complete

CEAP Reference	Roadmap Element	Roadmap/Organisational Target	College Lead	Target Date	Progress
6	Teaching and Learning	Develop Climate Change Champions to model embedding sustainability into the curriculum.	CCAT	June 2024	Complete
6	Teaching and Learning	Undertake mapping exercise to identify with Sustainable Development Goals are embedded in the curriculum.	CCAT	June 2024	Carry forward to academic year 2024-2025
6	Teaching and Learning	Enhance climate change behaviours within teaching and learning.	CCAT	June 2024	Complete
7	Estates and Operations	Explore additional funding opportunities to support the projects identified in this plan.	CCAT CCOL	June 2024	Complete
7	Estates and Operations	Install Building Management System	Climate Change Leads	June 2024	Carry forward to academic year 2024-2025
7	Estates and Operations	Review the installation solar car ports incorporating battery storage and external battery wall	Climate Change Leads	June 2027	Carry forward to academic year 2024-2025
7	Estates and Operations	Review the decarbonise building from gas to electric supplies	Climate Change Leads	June 2026	Carry forward to academic year 2024-2025
7	Estates and Operations	Waste recycling improvements	Climate Change Leads	June 2024	Complete
8	Partnerships and Engagement	Sign the University and Colleges Race to Zero Pledge	CCOL	November 2023	Complete
8	Partnerships and Engagement	Further develop partnerships	CCAT	June 2024	Complete

CEAP Reference	Roadmap Element	Roadmap/Organisational Target	College Lead	Target Date	Progress
9	Data Collection	Develop live data streams from generation sources to Web site	Climate Change Leads	June 2024	Carry forward to academic year 2024-2025
9	Data Collection	Convert data information to Power BI system	Climate Change Leads	June 2024	Carry forward to academic year 2024-2025

